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MAY 2011

Original

Actual

Original
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`
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Original
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Actual

Original

Actual

Original

Actual

Original

Actual
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Notes: 1) Huntsville (Happy Hollow to Stonebridge) and Fifteenth Street (Happy Hollow to S. College have been combined and renamed to Highway 16 Improvements, Armstrong to Stonebridge. LEGEND: Study/Conceptual Design Phase Property Acquisition/Preconstruction Phase
2) AHTD project milestones are included for reference only. The Arkansas Highway and Transportation Department is managing these projects, and the City has little control over the schedule.

Design Phase Construction Phase

COMPLETE

S
c
h

e
d

u
le

13

14

5

Mount Comfort Road

AHTD PROJECTS

12

10

Mt Comfort/Shiloh/I540 Int.

6

Garland (North to Melmar)

Maple & Lafayette Historic Bridges

Crossover (Mission to City Limits)

Highway 16 (Armstrong to Stonebridge)

15

TRANSPORTATION BOND PROGRAM
Summary Schedule

Wilson Park/Wash./Willow Traffic Calming

Gregg Ave/North St. Intersection

Zion Road Ph. I (N. College to Vantage)

College Avenue Phase I (Rock to Maple)

COMPLETE

11

COMPLETE

ON HOLD

Alpine to Rupple

Cato Springs Road

Futrall/North Hills Roundabout

Highway 71B Flyover Bridge

COMPLETE

1

2

3

4

COMPLETE

8

2014

COMPLETE

2010 2011 2012 20132007 2008 2009

9

2006

Bid Date Sept 2011

Fayetteville Expressway Economic Corridor

Bid Date June 2011

Bid Date Sept 2011

Van Asche Dr. (Gregg to Howard Nickell)

Rupple Road (6th to Persimmon)

Garland Avenue (I540 to Howard Nickell)
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